

GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

PR & RD Dept. - PMGSY- Phase XI-2018-19- Alluri Seetharama Raju District @ Paderu - Road from Pachnapalli Road to Sampangiputtu in G.Madugula (M) - Revised Administrative Sanction for an amount of Rs.214.50 lakhs as against the original administrative sanction of Rs.135.91 lakhs with certain conditions due to excess tender percentage, enhanced Seigniorage GST, Price adjustment amount & Forest clearance charges - Accorded - Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS II) DEPARTMENT

G.O.Rt.No.916

Dated.18.11.2022

Read the following:-

- (1) G.O.RT.No.249, PR&RD (Progs.II) Dept. Dt:23.03.2018.
- (2) G.O.RT.No.375, PR&RD (Progs.II) Dept., Dt:01.05.2018.
- (3) G.O.MS.No.60, PR&RD (Progs.II) Dept., dt:28.05.2018.
- (4) From the Engineer-in-Chief, PR, A.P., Vijayawada Lr. No.W12/ AP 1918-P16/Sampangiputtu/VSP/2018, dt:22.07.2022.

.....
ORDER:-

The work "Road from Pachnapalli Road to Sampangiputtu in G.Madugula (M) in Alluri Seetharama Raju District @ Paderu" was administratively sanctioned for Rs.135.91 Lakhs vide G.O. third read above, under PMGSY Phase XI. This work under package No.AP1918-P16 (consisting of 5 works) was awarded by the State Level Financial Evaluation Committee constituted vide G.O. first read above at 18.00% excess over the estimate rates (2017-18 SoR) as per the permission accorded for calling tenders without keeping cap on tender percentage in LWE area, vide G.O. second read above.

2. In the letter fourth read above, the Engineer-in-Chief, PR, A.P., Vijayawada while furnishing a detailed justification report, has requested to accord Revised Administrative Sanction may be accorded for the above work for an amount of Rs.214.50 lakhs as against the original administrative sanction of Rs.135.91 lakhs i.e. net increase for Rs.78.59 lakhs due to excess tender percentage, enhanced Seigniorage GST, Price adjustment amount & Forest clearance charges. He has also reported that the Ministry of Rural Development (MoRD), GoI has indicated the target time for completion of PMGSY-1 works as September 2022.

3. In the circumstances explained above, Government, after careful examination hereby accord Revised Administrative Sanction for the work "Road from Pachnapalli Road to Sampangiputtu in G.Madugula (M) in Alluri Seetharama Raju District @ Paderu" due to excess tender percentage, enhanced Seigniorage GST, Price adjustment amount & Forest clearance charges with the modified funding pattern as indicated below, subject to limiting the expenditure to the actuals not exceeding the sanctioned amount duly conforming to the provisions of Codes & APDSS:-

Sanction	GoI Share Rs. in Lakhs	State Share Rs.in Lakhs	Total Rs. in Lakhs
As per OAS	81.55	54.36	135.91
As per RAS now proposed	81.55	132.95	214.50
Net Increase/ decrease		78.59	78.59

(P.T.O)

:: 2 ::

4. The Engineer-in-Chief, Panchayat Raj, A.P., is therefore, requested to take further action in the matter, accordingly.

5. This order issues with the concurrence of Finance Dept. Vide their UO No. FIN01-FMU0PC(PRRD)/98/2022-FMU-WORKS (1811929) , dt.07.09.2022.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief, Panchayat Raj, A.P., Vijayawada
The District Panchayat Engineering Officer,
Alluri Seetharama Raju District @ Paderu.

Copy to:-

The Director of Treasury & Accounts, A.P., Vijayawada
The Director of Works & Accounts, A.P., Vijayawada
The Pay & Accounts Officer, A.P., Vijayawada
The District Treasury Officer, Alluri Seetharama Raju Dist. @ Paderu.
The Finance (FMU – Works) Dept.
The OSD to Dy. C.M., PR & RD
The P.S. to Prl. Secy to Govt., PR & RD
SC/SF

//FORWARDED :: BY ORDER//

S.M.S.L.

SECTION OFFICER